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ARCADIS Willow Boulevard/A-Site

Landfill, Operable Unit 2

1. Introduction

This Remedial Design (RD) Work Plan presents the approaches for completing the RD for the
Willow Boulevard/A-Site Landfill Operable Unit (WB/A-Site OU) located in Kalamazoo,
Michigan (Figure 1). The WB/A-Site OU is Operable Unit 2 (OU2) of the Allied Paper,
Inc./Portage Creek/Kalamazoo River Superfund Site (Site or Superfund Site), located in
Kalamazoo and Allegan Counties, Michigan. On September 30, 2009 a Consent Decree for the
Design and Implementation of Certain Response Actions at Operable Unit 2 of the Allied
Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (CD; Civil Action 1-09-cv-429) was
entered in the United States District Court. The CD formalizes an agreement between Georgia-
Pacific LLC (Georgia-Pacific), the U.S. Environmental Protection Agency (USEPA), and the
U.S. Department of Justice that will govern the next phase of work (i.e., RD) at the WB/A-Site
Oou.

The elements of this RD Work Plan are consistent with the selected Response Action specified
in the Record of Decision (ROD) for the WB/A-Site OU (USEPA 2006) and the CD.
Additionally, this RD Work Plan was prepared in accordance with the Superfund Amendments
and Reauthorization Act of 1986, the National Oil and Hazardous Substances Pollution Plan,
and the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)
of December 11, 1980, as amended by the Superfund Amendments and Reauthorization Act
of 1986 (SARA).

Per the CD, this RD Work Plan provides for design of the remedy set forth in the ROD, which
will be carried out in accordance with the Statement of Work (SOW) included as Appendix C to
the CD to achieve the Performance Standards and other requirements set forth in the ROD,
CD, and/or SOW. Specifically, the purposes of this RD Work Plan are to:

Identify the relevant performance standards for the Remedial Action
e Summarize the key elements of the Remedial Action

e Describe the process for designing the Remedial Action and the revegetation/mitigation
activities

o Describe the roles and responsibilities and authority of all organizations involved in
developing, finalizing, and implementing the design activities. These organizations include
USEPA, other federal and state partners, Georgia-Pacific, and ARCADIS (the supervising
contractor)
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This RD Work Plan is designed to facilitate USEPA review and approval of remedial and
revegetation/mitigation design details. Georgia-Pacific anticipates that the Federal Trustees will
review and provide comments on certain elements of the RD in conjunction with USEPA and
Michigan Department of Natural Resources and Environment (MDNRE) (Previously Michigan
Department of Environmental Quality [MDEQ)]), but the responsibility for approval of this RD
Work Plan and additional design submittals (if necessary) will rest solely with USEPA. Georgia-
Pacific expects that USEPA will coordinate transmittal of any comments from each of the
trustees and MDNRE and provide a single transmittal together with USEPA’s comments to
Georgia-Pacific for each of the design submittals. A Remedial Action Work Plan will be
developed subsequent to the design process and will include a Mitigation Work Plan.

1.1 Scope of RD Work Plan

This RD Work Plan provides the overall management strategy for completing the RD,
construction, maintenance and monitoring of the remedial action (RA) consistent with the CD
and the SOW.

This RD Work Plan documents the responsibility, authority, and qualification of all
organizations and key personnel; describes the design phases and the schedule to complete
each phase under the design (including pre-design investigations) as well as the completion of
the RA Work Plan; and describes the planning documents required under the CD and SOW.
1.2 Document Organization

This RD Work Plan consists of seven sections:

e Section 1: Introduction — States the objectives of this RD Work Plan;

e Section 2: Site Description — Describes the areas comprising the WB/A-Site OU;

e Section 3: Performance Standards and Remedial Action Objectives — Describes the
selected components and objectives of the Remedial Action;

e Section 4: Design — Describes the design phases including Preliminary Design (50%),
Pre-Final Design (95%), Final Design (100%), and the respective components associated
with each design phase;

e Section 5: Project Roles and Responsibilities — Provides a description of the team
organization structure and the key project team members;
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e Section 6: Reporting and Documentation — Identifies the reporting and documentation
requirements. This section also presents a schedule for completing design submittals; and

e Section 7: References — Provides a list of references used to prepare this document.
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2. Site Description

The WB/A-Site OU consists of two disposal areas: the Willow Boulevard Site, which includes
the Willow Boulevard Landfill and the Willow Boulevard Drainageway Area (approximately 11
acres), and the A-Site Landfill (approximately 22 acres). The two areas combined consist of 33
acres located southeast of the intersection of Interstate-94 and Highway M-96 (King Highway)
in Kalamazoo, Michigan. The WB/A-Site OU is bordered by the Kalamazoo River to the north
and northwest; light commercial properties to the east; and Willow Boulevard, former Olmstead
Creek, and residential areas to the south (Figure 2).

The WB/A-Site OU is OU2, one of four land-based OUs associated with the Superfund Site.
The WB/A-Site OU contains paper-making residuals (residuals), some of which contain
measureable concentrations of polychlorinated biphenyls (PCBSs). Investigations have been
completed in several areas associated with the WB/A-Site OU as addressed in the ROD.
These investigation areas, depicted on Figure 2, include:

e Willow Boulevard Landfill and A-Site Landfill

e Willow Boulevard Drainageway Area

e Area south of the A-Site Berm, including the former Olmstead Creek
e Area east of Davis Creek

e Area near monitoring well AMW-3A

The area east of Davis Creek, and the area near monitoring well AMW-3A are considered
ancillary areas within the WB/A-Site OU. The Willow Boulevard Drainageway Area is
considered in conjunction with the Willow Boulevard Landfill, while the former Olmstead Creek
and the area south of the A-Site Berm are considered in conjunction with the A-Site Landfill. A
detailed description of the WB/A-Site OU areas is provided in the Remedial
Investigation/Focused Feasibility Study (MDEQ 2004) and a brief summary is provided below.

2.1 Willow Boulevard Landfill

Georgia-Pacific acquired the Willow Boulevard Site (Figure 2) with the acquisition of the
Kalamazoo Paper Company in 1967. The Willow Boulevard Landfill received dewatered
residuals consisting of clay and paper fibers excavated from the King Highway dewatering
lagoons from the mid 1960s until disposal operations ceased in 1975. In April 1999, Georgia-
Pacific implemented an interim response program for the Willow Boulevard Site. Interim
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response activities included excavating residuals along the western bank of the river adjacent
to the landfill, placing the materials in the eastern portion of the landfill, re-grading the landfill to
promote stormwater drainage, and placing a 6-inch layer of clean soil on top of the landfill. A
portion of the river edge was backfilled to create a soil berm along the Kalamazoo River and
geotextile and riprap were placed along the riverbank at points along the northeastern edge of
the Willow Boulevard Site to protect the banks from erosion.

2.2 A-Site

The A-Site (Figure 2) was originally a series of dewatering lagoons used by the Allied Paper
Company’s King Division Mill (Wilkins & Wheaton 1981) between 1960 and 1967. As residuals
accumulated in the lagoons, the A-Site became known as the A-Site Landfill. Georgia-Pacific
purchased the A-Site in 1975 and used it to dispose of paper residuals removed from the King
Highway dewatering lagoons until 1977. Beginning in 1977, the A-Site received dewatered
papermaking residuals from the Kalamazoo Mill filter press until active disposal in the area
ceased in 1987.

In 1998, a sheet pile wall was installed at the A-Site Landfill along the length of the Kalamazoo
River, extending approximately 150 feet along Davis Creek (Figure 2). This wall, installed to
protect the north berm from erosion during high river levels, extends 2 feet above the 100-year
flood elevation.

In December 2006, a Time-Critical Removal Action (TCRA) was initiated to remove residuals at
two Georgia-Pacific owned mill properties (the Refuse Area at the Kalamazoo Mill Property and
the Oxbow Area at the former Hawthorne Mill Property) associated with the Superfund Site.
The materials removed from the mill properties were placed in the A-Site Landfill, a temporary
soil cover was constructed over the materials, and erosion controls were installed.

2.3 Willow Boulevard Drainageway Area

The Willow Boulevard Drainageway Area (Figure 2) receives surface water runoff from the
Willow Boulevard Landfill and surrounding areas. It is bordered by the Willow Boulevard
Landfill to the north, the former Olmstead Creek to the east, Willow Boulevard to the south, and
the Kalamazoo River to the west. Remedial investigations in 1999 confirmed that PCB-
impacted residuals are present in this area.

2.4 Area East of Davis Creek

Davis Creek (Figure 2) originally followed the southern border of the A-Site and its outlet was
located between the Willow Boulevard Site and the A-Site. In the early 1930s, a public works
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project diverted the creek so that it flowed straight from Carleton Avenue north to the
Kalamazoo River. In response to frequent flooding of the adjacent Lakewood neighborhood,
the Kalamazoo County Drain Commission installed flood-diversion piping in 1972 under the
Kalamazoo County Fairgrounds, Lakewood Elementary School, and Lake Street to divert a
portion of the flow from Carleton Avenue directly to the Kalamazoo River.

Across Davis Creek to the east of the A-Site is a 3.5-acre vegetated area (with shrubs and
trees) partially bordered by a low earthen berm (Figure 2). The berm forms a depression, and
the area is prone to flooding. Decant water from dewatering activity at the A-Site was
discharged to this area. A thin layer of residuals (generally less than 6 inches) has been
observed in this area.

2.5 Area South of the A-Site Berm, including the former Olmstead Creek

The area south of the A-Site Berm (Figure 2) is a continuation of the A-Site and is also marked
by the presence of residuals. This area is bounded by the A-Site Berm to the north, Davis
Creek to the east, residential properties to the south, and the Willow Boulevard Drainageway
Area to the west. Portions of the former Olmstead Creek are located within this area, and
remedial investigations in 1999 confirmed that PCB-containing residuals are present.

The former Olmstead Creek (Figure 2) is an intermittent drainageway that begins within the
area south of the A-Site Berm and flows west, separating the Willow Boulevard Site and A-Site.
The former Olmstead Creek discharges surface water drainage from portions of the A-Site as
well as from approximately 12 residential properties along Carleton, Melrose, St Joe, and
Riverside Avenues to the Kalamazoo River through a culvert that separates the Willow
Boulevard Site and the A-Site. Between November 1999 and April 2000, residuals from the
confluence of the former Olmstead Creek and the Kalamazoo River were excavated,
confirmatory samples collected, and the area was backfilled with clean material.

2.6 Area Near Monitoring Well AMW-3A

Another area associated with the A-Site is the area near monitoring well AMW-3A, a 0.25-acre
area located southeast of the WB/A-Site OU (Figure 2). This area lies west and immediately
adjacent to Davis Creek, approximately 1,100 feet south of the Kalamazoo River and 175 feet
south of the A-Site at the eastern end of Carleton Avenue. A residential neighborhood lies to
the west. In 2000, the fence line along the western side of the area near monitoring well AMW-
3A was relocated approximately 3 feet to the western Georgia-Pacific property line to create a
barrier between residential properties and the Georgia-Pacific property.
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3. Performance Standards and Remedial Action Components

The Remedial Action for the WB/A-Site OU will address existing residuals, soils, and sediments
containing PCBs at concentrations above relevant criteria. Consolidation and containment of
the PCB-impacted materials, in conjunction with institutional controls, are the key elements of
the selected remedy set forth in the ROD. Revegetation and mitigation activities will address
environmental impacts associated with implementation of the Remedial Action at the landfills
and ancillary areas (described in Section 2).

3.1 Performance Standards and Remedial Action Objectives

The performance standards for the Remedial Action at the WB/A-Site OU include cleanup
standards, standards of control, quality criteria, and other substantive requirements, criteria, or
limitations, including Applicable or Relevant and Appropriate Requirements, as set forth in the
ROD, SOW, and CD.

Given the current scope of work, the relevant performance standards include, but are not
limited to:

e Part 201 Generic Commercial Il and Industrial Land Criterion of 16 milligrams per kilogram
(mg/kg) PCBs in soil, which is to protect the health for onsite workers and/or trespassers.

e Part 201 Generic Residential Land Use Criterion of 4 mg/kg PCBs in soil, which is to
protect human health for residential land use.

e The No Observed Adverse Effect Level to Lowest Observed Adverse Effect Level range of
6.5 to 8.1 mg/kg (Camp Dresser & McKee, Inc. [CDM] 2003a) in soil and/or sediment to
protect terrestrial ecological receptors (i.e., the American Robin).

e The default sediment cleanup criterion specified in the human health risk assessment of
0.33 mg/kg (CDM 2003b) to protect people consuming fish.

Established performance standards are identified based on the expected nature and scope of
work implemented to complete the Remedial Action. Soil remediation is anticipated to occur
primarily on property owned by Georgia-Pacific that is zoned for light industrial use. Removal
activities are also planned for a small portion of the Carlton Avenue property, which is also
zoned for light industrial use due to its location next to the Georgia-Pacific property. As
described in the ROD, the soils on residential properties adjacent to the WB/A-Site OU do not
pose a threat to people or ecological receptors. If, however, the scope of removal activities
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expands beyond what is currently anticipated in the RD Work Plan and removal work is
necessary on residential properties, the Part 201 Generic Residential Land Use Criterion listed
above will be applied.

The final approach for application of the cleanup standard for each area of the WB/A-Site OU,
will be developed in collaboration with USEPA. Application of cleanup standards for each area
of excavation will be further described in the Preliminary Design process.

As specified in the ROD, the Remedial Action Objectives at the WB/A-Site OU are to:

e Eliminate exposure to PCB-impacted material exceeding applicable land-use and/or risk-
based cleanup criteria

¢ Prevent PCB migration via erosion or surface water runoff to the Kalamazoo River

e Mitigate, to the extent practicable, adverse environmental effects due to implementation of
a remedial action

Implementing the selected remedy and revegetation/mitigation activities at the WB/A-Site OU —
which include excavation, installation of a cap over both the Willow Boulevard and A-Site
Landfills, installation of erosion protection and containment systems, mitigation of impacts
associated with implementation and impacts to specific wetland habitats, short- and long-term
monitoring, institutional controls, and long-term maintenance — will meet or exceed the
performance standards and satisfy the Remedial Action Objectives. Specifically, the selected
remedy will minimize exposure to PCB-containing material through placement of an
engineered cap or clean backfill, and mitigate adverse environmental effects resulting from
implementation of the Remedial Action.

3.2 Summary of Remedial Action Components
The major components of the Remedial Action, as described in the SOW, include the following:

e “Evaluate the presence of the 1,700 foot-long sheet pile wall at A-Site and its impact on the
execution of the remedial action”. As described in Section 3.2.1 below, the design is
currently anticipated to include removal of the portion of this sheet pile wall that extends
above the water line (elevation to be established in the preliminary design) of the
Kalamazoo River.
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e Excavate along the banks of the Kalamazoo River and in the additional areas described in
Section 2 (including the Willow Boulevard Drainageway, area south of A-Site Berm, area
east of Davis Creek, and the area near monitoring well AMW-3A), per Section Il.1 of the
SOW.

e Consolidate and isolate PCB-containing materials under an engineered cap over both
landfills. The design of the cap will be in compliance with the relevant requirements of Part
115 Solid Waste Management, of the Natural Resources and Environmental Protection Act

(NREPA) cap specifications for closure of a solid waste disposal facility.

e Implement bank stabilization and erosion control measures to protect the cap and contents
of the landfills from a 100-year flood and address impacts of construction.

e Restore impacted wetlands in the area east of Davis Creek, in the Willow Boulevard
Drainageway, and in the area south of the A-Site Berm.

¢ Install erosion protection and containment systems.
e Implement short- and long-term monitoring programs.
e Implement institutional controls.

¢ Implement long-term maintenance.

Implement additional provisions (e.g., mitigate noise and dust levels) as needed.
Each of these components is summarized below.
3.2.1 Evaluate the Presence of the Sheet Pile Wall at A-Site

The sheet pile wall currently in place along the northern perimeter of the A-Site Landfill was
installed as an interim response measure under the authority of Michigan Public Act 307 with
the approval of MDEQ. The wall is designed to prevent the erosion of the berm separating the
A-Site from the Kalamazoo River. Measures specified by MDEQ to mitigate impacts to local
habitat were integrated into the design and construction of the wall.

It is currently anticipated that the 1,700 foot-long sheet pile wall will be cut off near the water
line (at an elevation to be determined in the design) and the section of sheet pile that extends
above this line will be removed. Prior to removing the sheet pile wall, the material behind the
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wall will be excavated and the berm will be regraded at a slope ratio of 3H:1V (horizontal to
vertical) if this is determined to be stable for the material encountered in the area (to be
confirmed during the pre-design investigation described in Section 4.1.1). If paper residuals are
encountered during excavation and regrading of the berm, they will be relocated to the extent
practicable. After excavation, the area will be backfilled with clean soil to create a clean soil
berm/setback between the Kalamazoo River and the paper residuals consolidated in A-Site
Landfill. The sheet pile wall will then be cut and the remaining exposed slope will be re-
established with native vegetation and rock armoring as described in Section 3.2.4. The
vegetation and armor will protect the slope during high-water events and create some natural
habitat. Additionally the berm will provide for the installation of groundwater monitoring wells
along the Kalamazoo River and Davis Creek. Figure 3 shows the approximate length of sheet
pile proposed to be removed.

3.2.2 Excavation

Pre-Excavation — As described in the Remedial Investigation Report (Rl Report; MDEQ 2004),
field reconnaissance and sampling activities were conducted to identify the horizontal and
vertical extent of PCB-impacted material. Additional delineation activities to be carried out prior
to design are outlined in Section 4.1.

Excavation — Materials containing PCBs above relevant cleanup standards listed in Section 3.1
will be excavated from the area south of the A-Site Berm, including a portion of the former
Olmstead Creek; the area east of Davis Creek; the Willow Boulevard Drainageway (Figure 4);
and the area near monitoring well AMW-3A (Figure 5). Confirmation sampling will be carried
out to verify all targeted materials are removed.

As stated in the SOW, if, subsequent to the excavation and confirmation sampling, USEPA
determines that the relevant cleanup standard has not been achieved, USEPA will consult with
MDNRE and Georgia-Pacific regarding (1) whether additional remedial actions will be effective
in achieving the cleanup standard in the area; and (2) the potential nature of such additional
remedial actions. In determining whether and how to proceed with additional remedial
activities, USEPA will consider the extent and concentration of the remaining PCBs in the
area(s).

The northern river banks of the Willow Boulevard Landfill will be excavated to provide sufficient
slope and area to construct a setback from the Kalamazoo River. The setback area will be
established to limit a potential hydraulic connection and physical contact between the PCB-
containing materials isolated within the landfill and surface water in the Kalamazoo River.
Additionally, the area created by the setback will be designed to serve as a buffer zone,
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allowing for the creation of a vegetated riparian corridor and installation of and access to
groundwater monitoring wells.

Post-Excavation — The excavated material from the northern part of the A-Site, the area south
of the A-Site Berm, the area east of Davis Creek, and the area near monitoring well AMW-3A
will be dewatered, as necessary, and consolidated with existing materials at the A-Site Landfill.
All material excavated from the northern banks of the Willow Boulevard Site and the Willow
Boulevard Drainageway will be dewatered and consolidated at the Willow Boulevard Landfill.
Once the excavation of targeted materials is complete (as determined using visual criteria) and
sampling has been carried out to confirm that the relevant cleanup criteria have been reached,
the excavated areas will be backfilled with clean soil and revegetated.

3.2.3 Material Consolidation and Cap Installation

An engineered barrier (cap) will be installed over the consolidated materials at the Willow
Boulevard and A-Site Landfills. The design of the cap will be in compliance with the relevant
requirements and cap specifications for closure of a solid waste disposal facility included in
Part 115 Solid Waste Management, of the NREPA.

The cap will be constructed to isolate PCB-impacted material by minimizing both contact by
surface water runoff or erosion and infiltration of precipitation through the landfills. The purpose
of the cap is to minimize PCB migration from the landfills into the groundwater and the
Kalamazoo River, and to help prevent human or ecological exposures to PCB-containing
residuals within the landfills.

It is anticipated that the cap will be designed with a flexible membrane liner, which will be
supported by a 6-inch thick gas venting soil cushion layer and protected by a minimum 2-foot
thick soil drainage layer. This drainage layer will provide lateral precipitation drainage, limit frost
penetration into the cover system, and protect the flexible membrane liner from degradation.
This layer will also be covered by 6 inches of topsoil to support vegetation. Additionally, the
slopes of the cap (anticipated to be at a slope no steeper than 4H:1V) will be designed to
withstand a 100-year flood event and will appropriately direct drainage and surface water
runoff,

3.2.4 Mitigation of Impacts to the Riparian Corridor behind the Sheet Pile Wall and in the Willow
Boulevard Setback

The existing berm behind the sheet pile wall will be excavated to expose the sheet pile at the
toe of the berm. The excavated material will be dewatered, as necessary, and consolidated at
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the A-Site Landfill. Temporary erosion controls will then be installed along the length of the
excavated area.

A layer of river run rock approximately 1 to 2 feet thick will be installed along the water side of
the remaining sheet pile (following removal) into the Kalamazoo River to mask the wall and
provide additional habitat along the shoreline. A hydraulic model will be developed and run to
compute elevation and velocity values for the Kalamazoo River in front of the Willow Boulevard
Site (the area of the WB/A-Site OU where the Kalamazoo River is most narrow). The velocity
results will be used to determine the most appropriate form of erosion protection; however, it is
expected that bank will require, as a minimum, planting with short native and bunch grass, in
combination with rock armoring, for slope protection. A typical conceptual cross-section of the
proposed slope protection measures is shown on Figure 6 (the location of the cross-section is
identified on Figure 3).

3.2.5 Mitigation Impacts in the Ancillary and Adjacent Areas

Impacts of implementation and other environmental impacts will be addressed in approximately
3 acres of wetland in the area east of Davis Creek (Figure 2). Post-excavation final grading in
this area will incorporate establishment of hummock and hollow topography in the wetlands
along Davis Creek. During final grading, the soils will be evaluated for their suitability as a
planting medium, and a minimum of 6 inches of topsoil will be imported if soils are determined
to be inadequate. Hollows will be seeded or planted with herbaceous native vegetation that
tolerates frequent inundation, and hummocks may be seeded and planted with trees and
shrubs suited for such hydrologic conditions.

Impacts will also be addressed in the excavated area south of the A-Site Berm, including the
former Olmstead Creek, by creating approximately 3.5 acres of wetland, woodland, and
riparian corridor habitat (Figure 7), consisting of palustrine wetland and woodland habitats. The
excavation planned for the areas where wetlands creation/impact mitigation is proposed will
lower the surface elevation—this will allow expansion of existing emergent wetlands by
creating suitable hydrologic conditions. These areas that are not subject to inundation by water
will be seeded with a native wetland seed mix. Also identified on Figure 7 is an area of riparian
woodland corridor at the southern end of A-Site. The area will be vegetated with native trees,
shrubs, and herbaceous ground cover.

Approximately 0.25 acres of the excavation in the area near monitoring well AMW-3A area will
be restored by backfilling with clean material to pre-excavation grade. The bank adjoining
Davis Creek, which forms part of this area, will also be restored to a stable slope and
vegetated.
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It is anticipated that the excavations in Willow Boulevard Drainageway Area will also be
backfilled with clean fill. The areas disturbed by excavation activities will then be vegetated.

3.2.6 Erosion Control and Containment System

Bank stabilization and erosion control measures will be implemented at the Willow Boulevard
and A-Site landfills in compliance with the relevant requirements of state and federal laws.
These include:

e Part 115, Solid Waste Management

e Part 301, Inland Lakes and Streams, of the NREPA

e Part 91, Soil Erosion and Sedimentation Control, of NREPA
e Part 303, Wetlands Protection, of NREPA

e U.S. Clean Water Act

¢ Rivers and Harbors Act

Bank stabilization and erosion control measures will be implemented to protect both the cap
and the contents of the landfills from a 100-year flood, and will reduce the potential for PCB
migration into the Kalamazoo River and adjacent areas.

A-Site Landfill — The lower portion of the sheet pile wall will remain in place to provide stability
to the re-graded bank behind it. In areas where there is no sheet pile wall, the existing dike
soils will be re-graded to achieve a gentler, stable slope. As described in Section 3.2.1, the
excavation, re-grading, and backfilling activities conducted as part of the sheet pile removal
work will result in a clean setback between the Kalamazoo River and the materials
consolidated in A-Site Landfill.

Erosion control methods can generally be classified as armor protection, indirect protection,
and vegetation. Armor is protective material such as rock that has sufficient weight and
strength that, when in direct contact with the river, can withstand hydraulic forces and impact.
This approach is typically used to protect the toe of the bank. Indirect protection includes
structures that extend into the stream channel and redirect flow to reduce hydraulic forces at
the channel boundary to a non-erosive level, such as a dike or a weir. Vegetation is the basic
component of bioengineering. Plants are used to provide the function of either armor or indirect
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protection, and often have the added benefit of improving environmental aesthetics and wildlife
habitat. Bioengineering techniques, such as brush layering, live stakes, or joint planting, use
the inherent properties of the planted vegetation to serve as the bank stabilization armor.

Willow Boulevard Landfill — In places where there are not adequate dikes, an earthen berm or
shallow swale will be constructed to physically separate the landfill from adjacent properties
and minimize runoff of stormwater from the landfill. In areas of the berm that are subject to
erosion, additional erosion control measures will be implemented, such as riprap, articulated
concrete systems, GeoWeb materials, or revetment blankets.

3.2.7 Short-Term Monitoring

Short-term monitoring will be implemented for both surface water and air. Surface water will be
monitored during construction and excavation activities as appropriate to verify that public
health, safety, welfare, and the environment are protected in accordance with state and federal
law; including Part 31, Water Resources Protection, of NREPA and the Clean Water Act's
Ambient Water Quality Criteria. The monitoring program will be defined as part of the RD. Air
monitoring will also be performed to verify that construction activities remain in compliance with
rules prohibiting the emission of air contaminants and dust in quantities that may be injurious to
human health, animal life, plant life of significant economic value, and/or property as
established in Part 55, Air Pollution Control of NREPA (Part 55) and the Federal Clean Air Act.

3.2.8 Long-Term Groundwater Monitoring

Upon completion of construction activities, a long-term groundwater monitoring program will be
implemented and will continue until USEPA determines that it is no longer necessary. This
program will be evaluated during the five-year review and each subsequent review, as required
under the National Contingency Plan, 40 C.F.R. Part 300 (as amended).

The groundwater monitoring program may require installation of additional monitoring wells
along the A-Site berm and Willow Boulevard setback, or abandonment of existing wells if they
are no longer necessary. Results of an evaluation of the existing monitoring well construction
network and proposed modifications will be developed as part of the RD. Both the number and
location of monitoring wells will be subject to USEPA approval. Additionally, groundwater
monitoring will be conducted in accordance with Part 201, Environmental Remediation, of the
NREPA.
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3.2.9 Institutional Controls

Institutional controls to be implemented at the WB/A-Site OU include fencing around the
landfill, permanent markers around the boundary, and warning signs on the fence every 200
feet and on all of the entry gates. The number, content, and location of the permanent markers
and warning signs will be established during development of the RD.

3.2.10 Long-Term Maintenance and Monitoring

Long-term maintenance and post-closure care will be implemented as part of the Remedial
Action. An Operation and Maintenance (O&M) Plan, which will include the proposed approach
for the monitoring and maintenance of the sheet pile wall, cover system, gas venting system
(which will include long-term gas monitoring), erosion control measures, fencing, groundwater
monitoring wells, and drainage structures (among other items) will be developed as part of the
RD. The O&M Plan will also include monitoring procedures for identifying and addressing
invasive species in new plantings established across the WB/A-Site OU, as well as the
approach for monitoring the areas of wetlands and other habitats created or enhanced as
described in Section 3.2.5.

3.2.11 Other Provisions

Additional measures will be implemented during construction activities to minimize
disturbances (including noise level and dust emissions) to the surrounding community. Dust
monitoring will be performed to confirm compliance with Part 55 and the federal Clean Air Act,
while noise levels will be monitored to maintain compliance with local ordinances. Appropriate
control/mitigation measures will be described in the RD.
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4. Design of the Remedial Action

This RD Work Plan was developed in accordance with the ROD, CD, and SOW. This section
discusses the tasks necessary to complete design work (including pre-design) activities
required by the SOW, and provides an overall management strategy to complete these tasks.

For clarification purposes, this section discusses pre-design technical components of the
remedy specified in the ROD (USEPA 2006) that are required to be evaluated during the
design phase. This section also includes a discussion of tasks for each design phase with a
schedule of activities.

As part of the overall management strategy for completing remediation and mitigation work,
activities will be observed and documented (e.g., design, construction, monitoring, sampling) to
verify that the remediation and mitigation activities are performed in accordance with the
design. Additionally, the submittal/deliverable process will be managed to confirm that
documentation and reporting associated with closure of the WB/A-Site OU is consistent with
the Quality Management Plan (ARCADIS 2009a).

4.1 Pre-Design Technical Components

As required by the SOW, specific remedy components need to be evaluated and finalized
during the design phases. Early clarification of the project components described below is
intended to benefit the overall efficiency of the design process. Additional technical evaluations
will be submitted with subsequent design submittals. The pre-design information will
supplement existing information described in the Rl Report and will be sufficient to complete
the RD.

4.1.1 Pre-Design Geotechnical Investigation and Further Characterization of Residuals

A subsurface investigation (i.e., a drilling program) will be completed in targeted areas of the
WB/A-Site OU to: 1) characterize geotechnical properties of soils, and 2) further characterize
the presence of residuals. The information gathered related to geotechnical properties will be
used to perform design analyses including slope stability analysis in support of berm and final
cap, slope, and erosion protection system designs. Before drilling begins, borings will be
located and surveyed by a licensed surveyor. Proposed geotechnical and delineation boring
locations are shown on Figure 8.

Eight geotechnical soil borings will be located along the perimeter of the assumed critical slope
areas at the Willow Boulevard Site. Four of these borings will be located along the western side
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of the Willow Boulevard Site to verify past construction activities in this area. Six delineation
borings will be located along the southern side of Willow Boulevard Site, in the Drainageway
area, to complete the existing data set in this location. Boring locations are shown on Figure 8.

Six geotechnical borings will be located along the perimeter slopes of the A-Site Landfill,
adjacent to the Kalamazoo River and Davis Creek where it is planned to remove the existing
sheet pile wall and contour the slopes of the berm to a 3 Horizontal:1 Vertical (3H:1V) grade
(see section 3.2.1 for clarification of those areas anticipated to accommodate a 3H:1V slope).
One additional boring will be advanced near the center of the A-Site, where the longest slopes
are present, and another geotechnical boring location is proposed along the southern slope of
the A-Site (see Figure 8). The data obtained from these borings will be used primarily to verify
landfilled paper residual thickness and estimated strength. Six delineation borings will be
located on the northern side of the A-Site. One of the delineation borings will be co-located with
geotechnical borings.

4.1.1.1 Geotechnical Soil Boring Methods

Geotechnical soil borings will be advanced using 4.25-inch inside diameter hollow-stem augers
driven to an average depth of approximately 30 feet below ground surface (ft bgs). Standard
Penetration Testing (SPT) (American Society for Testing Materials [ASTM] 1586) soil samples
will be collected continuously using a 2-inch split-spoon sampler, visually described, and stored
for laboratory testing. Depending on the subsurface conditions, undisturbed soil samples (i.e.
Shelby tubes) may be collected at the discretion of the on-site geotechnical engineer.

The onsite geotechnical engineer will supervise drilling, and direct the drillers to perform Shelby
tube sampling, as necessary, record blow counts on the split-spoon sampler, log the borehole,
record groundwater elevations, and document details related to the advancement and
sampling of each boring.

4.1.1.2 Geotechnical Soil Sampling

SPT samples will be collected from the borings and tested for the following parameters:

e Moisture content as a percentage of dry weight (ASTM D2216)

e Atterberg limits (ASTM D4318)

e Grain-size analysis with hydrometer (ASTM D422)
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e Specific gravity (ASTM D854)
e Consolidated undrained triaxial shear test (ASTM D4767)
e Direct-shear test (ASTM D3080)

Performance of a consolidated/undrained triaxial (CU) shear test (ASTM D4767) will require
the collection of an undisturbed Shelby Tube. As stated above, Shelby Tubes will be collected
at the discretion of the field engineer.

Modifications to the soil boring and laboratory test program may be required depending on
subsurface conditions and materials encountered.

4.1.1.3 Soil Boring Methods

To further characterize the presence of residuals, soil borings will be advanced to an average
depth of approximately 25 ft bgs (except in the locations where the delineation boring is
combined with a geotechnical boring, in which case the delineation boring will be advanced to
30 ft bgs using a hollow-stem auger).

The field engineer/geologist will supervise drilling, log the borehole, record groundwater
elevations, and document details related to the advancement and sampling of each boring.

4.1.2 Pre-Design PCB Sampling

To define the extent of necessary excavation in the areas of Willow Boulevard Drainageway,
area south of A-Site Berm, and area east of Davis Creek, soil samples will be collected from
the 37 locations identified on Figure 9 (13 samples in the Willow Boulevard Drainageway, 20 in
the area south of A-Site berm, and 4 in the area east of Davis Creek) and analyzed for PCBs.
These samples will be analyzed for PCBs in accordance with the Multi-Area Field Sampling
Plan for the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (ARCADIS BBL
2007a)and its associated addenda, and the Multi-Area Quality Assurance Project Plan for the
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (ARCADIS 2009c).

At each location, samples will be collected from the 0 to 1-foot, the 1 to 2-foot, and the 2 to 3-
foot intervals using a 2-inch hand auger (or equivalent method). Soil samples will be collected
and sent to a laboratory for PCB analysis using SW-846 Method 8082. Field activities will be
conducted in accordance with the Multi-Area Health and Safety Plan for the Allied Paper,
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Inc./Portage Creek/Kalamazoo River Superfund Site (ARCADIS BBL 2007b) and associated
addenda.

4.1.3 Pre-Design Site Topographic Survey

A topographic survey is proposed north of the sheet pile wall at A-Site and north of the riprap at
Willow Boulevard. This survey is required to gain an understanding of the existing conditions of
the Kalamazoo River in this area to design the habitat mitigation approach and select the
appropriate material that will be placed outside the limits of final cover at the sites. The survey
information would be combined with data already collected during topographic survey work
performed by Prein and Newhof in 2007.

The following survey components are proposed:
e A-Site

- Toe of the sheet pile wall (entire length of the wall)

- Limit of any visible previously placed stone adjacent to the outside edge of the sheet
pile wall

- Atincrements of 5, 10 and 25 feet from the toe of the sheet pile wall into the
Kalamazoo River to determine the elevation of the bottom of the riverbed — a
description of the river bed material will be provided (e.g., riprap, soil, vegetation, etc.)

e Willow Boulevard

- Topographic conditions between the northern limit of the riprap at Willow Boulevard (as
shown on the 2007 survey performed by Prein and Newhof) to the shoreline

- Atincrements of 5, 10 and 25 feet from the shoreline into the Kalamazoo River to
determine the elevation of the bottom of the riverbed — a description of the river bed
material will be provided (e.qg., riprap, soil, vegetation, etc.)

The survey will be performed every 100 feet along Willow Boulevard and A-Site perpendicular
to the flow direction of the Kalamazoo River and in additional areas where a significant change
in vertical or horizontal topographic conditions is identified.
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4.2 Design Process and Phases

Engineering plans and technical specifications will be prepared for implementing the Remedial
Action at the WB/A-Site OU. Per the SOW, USEPA will approve the RD. Georgia-Pacific
expects that USEPA will coordinate transmittal of any comments from each of the trustees and
MDNRE and provide a single transmittal together with USEPA’s comments to Georgia-Pacific
for each of the design submittals. Parallel review is essential to maintaining the overall
schedule for successful implementation of the Remedial Action.

Engineering Design plans and specifications will be developed in accordance with USEPA's
Superfund Remedial Design and Remedial Action Guidance (USEPA Office of Solid Waste
and Emergency Response Directive No. 9355.0-4A). The RD work products will be submitted
to USEPA in phases as described below.

4.2.1 Preliminary Remedial Design (50%)

A Preliminary Design Report will be submitted to USEPA for review and approval when the
design effort is approximately 50% complete. Per the SOW, the Preliminary Design Report
submittal will include or discuss the following:

e Results of field sampling and pre-design work

e Project delivery strategy

e Preliminary plans, drawings and sketches, and design calculations, which include the Draft
Engineering Design Report and the Draft Performance Standards Verification Plan (PSVP)

e Design criteria

e An outline of required specifications

e Proposed siting/locations of process/construction activities
e Expected long-term monitoring and operation requirements

e Proposed cleanup verification methods, including compliance with applicable or relevant
and appropriate requirements

e Draft Contingency Plan (which may form part of the Preliminary Design Report)
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e Real estate, easement, restrictive covenant, and permit requirements
e Preliminary construction schedule, including contracting strategy

e Plans and designs for implementation of the mitigation activities;

e A description of implementation methods and techniques

e A description of the equipment to be employed, including capacity, size, and materials for
construction

e Seeding and planting plans, including species lists, proposed source(s) of materials,
planting density and configurations, timing, and performance measures through the initial
establishment of vegetation (2-3 years)

e Cut and fill volume determinations and suitability analysis of fill material
e Erosion and sediment control plans — proposed engineering controls

¢ Analysis statement (or defense) regarding the long-term management of the new wetland
habitat, supported by the appropriate models (a plan to mitigate impacts associated with
implementation of the Remedial Action and impacts to specific wetland habitat is
anticipated to be included as a section in the Remedial Action Work Plan)

4.2.2 Pre-Final Remedial Design (95%)

The Pre-Final Design Report will be submitted to USEPA when the design effort is 95%
complete. This submittal will address any formal comments from USEPA on the Preliminary
Design submittals. The Pre-Final Design Report will serve as the Final Design if USEPA and
the Federal Trustees have no further comments and work will proceed based on the Pre-Final
Design Report.

4.2.3 Final Remedial Design (100%)

The Final Design Report will be submitted to the USEPA when the design effort is 100%
complete. The Final Design Report will address USEPA formal comments on the Pre-Final
Design submittals and will include reproducible drawings and specifications suitable for bid
advertisement. Unless otherwise directed by USEPA in the approval of this RD Work Plan, the
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Pre-Final and Final Design Report submittals will include the elements listed for the Preliminary
Design, as well as the following:

e Final plans and specifications

e Draft WB/A-Site OU O&M and Environmental Impact Mitigation O&M Plans

e Construction QAPP (CQAPP) will detail the approach to quality assurance (QA) during
activities at the WB/A-Site OU and specify a QA official to conduct a QA program during
the construction phase of the project

e Contingency Plan

e The PSVP will explain in detail which mechanism will be implemented to confirm that the

mitigation and restoration activities achieve the overall revegetation and mitigation
objectives developed and defined in the SOW schedule
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5. Project Roles and Responsibilities

The anticipated project organization, including key personnel and descriptions of duties and
responsibilities for the design program is provided below.

5.1 USEPA

USEPA will serve as the lead regulatory agency for implementation of the Remedial Action and
will approve the plan for activities designed to mitigate impacts associated with implementation
and impacts to specific wetland habitats described in this RD Work Plan. USEPA will be
consulted as appropriate on decisions that must be made based on field conditions observed
at the WB/A-Site OU at the time of construction. The USEPA Project Manager is Mr. Michael
Berkoff, who will be responsible for providing and coordinating regulatory oversight and
direction. Additionally, USEPA will be responsible for coordinating communications with the
MDNRE and Trustees, as appropriate. The USEPA engineering constructability contact is
anticipated to be Sam Borries.

5.2 Natural Resource Federal Trustees

The Federal Trustees include the U.S. Department of the Interior, represented by the U.S. Fish
and Wildlife Service (USFWS), and the U.S. Department of Commerce, represented by the
National Oceanic and Atmospheric Administration (NOAA). The Federal Trustees will have an
opportunity to review design and provide comments. The Federal Trustees may be consulted
on decisions that must be made based on field conditions observed at the WB/A-Site OU at the
time of construction. Meetings or calls that will include a discussion of activities to mitigate
impacts to habitat may include the Federal Trustees. Federal Trustee contacts include Lisa
Williams (USFWS) and Todd Goeks (NOAA)

5.3 MDNRE

During design and implementation of the Remedial Action, MDNRE will work closely with
USEPA. MDNRE's primary contact is Mr. Paul Bucholtz.

5.4 Natural Resource State Trustees
Meetings or calls that include a discussion of activities to mitigate impacts to habitat will also

include the State Trustees. State Trustees include the Michigan Attorney General and natural
resource divisions of MDNRE. State Trustee contacts include Judith Alfano (MDNRE
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Remediation Division), Sharon Hanshue (MDNRE — Fisheries Division), and Polly Synk
(Department of Attorney General).

5.5 ARCADIS

ARCADIS will prepare the Preliminary, Pre-Final, and Final Design deliverables. Additionally,
ARCADIS will implement the Remedial Action at the WB/A-Site OU. The ARCADIS primary
contact is anticipated to be Mr. Patrick McGuire. The ARCADIS Engineer of Record is
anticipated to be Mr. William Rankin, P.E., Ml 044550. Qualifications of key ARCADIS staff are
included in the Statement of Qualifications for Willow Boulevard/A-Site Landfill (ARCADIS
2009b). It is anticipated that ARCADIS will coordinate technical design details and design
submittals directly with USEPA.

5.6 Georgia-Pacific

Georgia-Pacific is the Settling Defendant under the CD and Client for ARCADIS. Georgia-
Pacific will finance and perform the RD and Remedial Action in accordance with the CD, ROD,
SOW, and all work plans and other plans developed for the project and approved by USEPA.
Georgia-Pacific will review all documents prepared by ARCADIS prior to submittal to USEPA.
The primary contact for Georgia-Pacific is Mr. Garry Griffith, P.E. It is anticipated that Mr.
Griffith will coordinate with USEPA on matters concerning compliance with the CD and
supporting documents and will attend any meetings involving USEPA and the Federal and
State Trustees.
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6. Reporting and Documentation

In addition to the design deliverables, progress reports will be submitted to USEPA in
accordance with the CD, Section I1X-31, Remedial Design. As outlined in the SOW, the
progress reports will be submitted quarterly during the design process and monthly during
construction, unless otherwise specified by the USEPA project manager. The reports will
include the following information, as appropriate:

e Activities performed during the previous month and the results of data collection activities
e Problems encountered during the previous month
e Schedule variances and corrective actions, if necessary

e Projected activities for the next 6 to 12 weeks

It is also anticipated that monthly conference calls will be held between USEPA, Georgia-
Pacific, ARCADIS, and other trustees as required, to discuss the progress of the RD.

The following table summarizes the schedule for key design deliverables. An overall Project
Schedule is included in Appendix A.

Table 6-1 Summary of Key Design Deliverables

Deliverable Milestone Due Date (calendar days)

Draft RD Work Plan (already

submitted) November 7, 2009

November 15", 2009, then quarterly through

Progress Reports design phase

To begin following USEPA approval of the RD
Work Plan and Field Sampling Plan, (per prior
Pre-Design Sampling discussions with USEPA, the Topographic Survey
will be performed prior to RD Work Plan approval,
with notice to USEPA of planned field schedule)

90 days after receipt of all validated pre-design

Preliminary Design Report (50 %) sampie results

120 days after receipt of comments on the

-Fi I 0
Pre-Final Design Report (95 %) Preliminary Design Report from USEPA

60 days after receipt of comments on the Pre-Final

Final Design Report (100 %) Design Report from USEPA

30 days after USEPA approval of the Final Design
Report

Remedial Activity Work Plan
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1.

LEGEND:
— —774— — ELEVATION CONTOUR (NGVD 1929)

GEORGIA-PACIFIC LLC
ALLIED PAPER, INC./PORTAGE CREEK/

KALAMAZOO RIVER SUPERFUND SITE

REMEDIAL DESIGN WORK PLAN
WILLOW BOULEVARD/A-SITE LANDFILL OU

PROPOSED
PCB SAMPLE LOCATIONS

| FIGURE

£ ARCADIS

BASE MAPPING PRODUCED USING PHOTOGRAMMETRIC

METHODS BY LOCKWOOD, INC. FROM AERIAL
SOUTH BANK, EAST OF DAVIS CREEK REVISED PER

CURRENT CONDITIONS. ADDITIONAL TOPOGRAPHIC

PHOTOGRAPHY FLOWN APRIL 1991. KALAMAZOO RIVER
CHANGES AFTER APRIL 1991 ARE NOT SHOWN.

EDGE OF WATER OR DRAINAGE CHANNEL

UNPAVED ROAD/TRAIL

APPROXIMATE A—SITE BOUNDARY

TOPOGRAPHIC SURVEY PERFORMED BY PREIN &

NEWHOF, MAY 2007.

2.

GEORGIA—PACIFIC LLC PROPERTY
BOUNDARY OUTSIDE OF A-SITE
EXISTING SHEETPILE WALL
EXISTING FENCELINE

WB09_ 7@ PROPOSED PCB SAMPLE LOCATION

ALL LOCATIONS ARE APPROXIMATE.

3.
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ARCADIS

Appendix A

Willow Boulevard/A-Site Landfill OU
Overall Schedule



ARCADIS

Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2 Remedial Design Work Plan
Summarized Remedial Design Schedule

2009 - Q3 2009 - Q4 2010-Q1 2010 - Q2 2010 - Q3 2010 - Q4 2011 -Q1 2011 - Q2
Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
Pre-Design Process

Effective Date of Consent Decree @ 9/30

USEPA review and approval of proposed Supervising Contractor ’10/9

Preparation and submittal of Draft Desian Work Plan® @ Submitted 11/7

Review of Draft Remedial Design Work Plan by USEPA

Preparation and submittal of Final Remedial Design Work Plan ¢
Pre-design Sampling 3

Design Process

Prepare Preliminary Design Documents _

Review of Preliminary Design Documents by USEPA ‘

Prepare Pre-Final Design Documents _
Review of Pre-Final Design Documents by USEPA ‘
Prepare Final Design Documents and Initial O&M Plan

Review of Final Design Documents and Initial O&M Plan by USEPA z
USEPA Approval of Remedial Design
Negotiate Access Agreements r
Prepare Remedial Action Work Plan and HASP
Review of Remedial Action Work Plan and HASP by USEPA :
Notice to Proceed with Remedial Action
*
2

Implementation
Pre-Construction Inspection and Meeting
Start of Implementation

Notes:

1. Submittal of Design Work Plan includes Health and Safety Plan, Field Sampling Plan, and Quality Assurance Project Plan
2. Implementation and O&M activities not included on this schedule

3. All USEPA review times are estimated

G:\COMMON\64581-A-site\04 Project Management\Schedule\OU2 RDRA Excel Schedule 03-04-10.xls
Created by: DA
3/4/2010
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